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Navy Littoral Combat Ship (LCS) Program: Background,
Oversight Issues, and Options for Congress

Summary

The Navy is procuring a new type of surface combatant called the Littoral
Combat Ship (LCS).  The LCS is a small, fast, relatively inexpensive combat ship
that is to be equipped with modular “plug-and-fight” mission packages, including
unmanned vehicles (UVs).  The basic version of the LCS, without any mission
packages, is referred to as the LCS sea frame.  The Navy wants to procure a total of
55 LCSs.  The Navy’s planned force of 55 LCSs accounts for about 18% of its
planned fleet of 313 ships of all types.

Congress funded a total of six LCS sea frames (LCSs 1 through 6) in the
FY2005, FY2006, and FY2007 defense budgets.  In 2007, as Congress was acting on
the proposed FY2008 defense budget, the LCS program was substantially
restructured by the Navy in response to significant cost growth and schedule delays
in the program.  As part of this restructuring, LCSs 3 through 6 were canceled,
leaving only LCSs 1 and 2 under construction.

As part of its action on the FY2008 defense budget, Congress did the following,
among other things, regarding the LCS program: accepted the Navy’s cancellation
of LCSs 3 through 6; funded the procurement one additional LCS in FY2008 (which
is now the third LCS in the restructured program); significantly reduced the Navy’s
FY2008 funding request for the LCS program; amended the LCS sea frame unit
procurement cost cap (something the Navy had requested, though not in the exact
form that Congress eventually legislated); required the Navy to use fixed-price-type
contracts for the construction of LCSs procured in FY2008 and subsequent years
(something the Navy had stated an intention to do as part of its plan for restructuring
the LCS program); criticized the execution of the LCS program; expressed concerns
for the program; and expressed support for continuing with the program in
restructured form.

Developments in the LCS program in 2007 have caused some observers,
particularly those associated with the LCS program, to express concern about the
program’s future.  The Navy has stated repeatedly that, the developments of 2007
notwithstanding, the Navy remains committed to a 55-ship LCS program. As
mentioned above, although Congress has criticized the execution of the program, it
has expressed support for continuing with the program in restructured form.  None
of the congressional defense-oversight committees, in marking up the FY2008
budget, recommended terminating the LCS program or reducing the Navy’s planned
55-ship total.

The Navy’s proposed FY2009 budget, to be submitted to Congress in February
2008, reportedly will request funding for the procurement of two more LCSs.  The
LCS program raises potential oversight issues for Congress relating to cost growth,
total program acquisition cost, operational evaluation and competition for production,
a proposed common combat system, coordination of sea frames and mission
packages, and the funding of mission packages.  This report will be updated as events
warrant.
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1 For more on the Navy’s planned 313-ship fleet, see CRS Report RL32665, Navy Force
Structure and Shipbuilding Plans: Background and Issues for Congress, by Ronald
O’Rourke.

Navy Littoral Combat Ship (LCS) Program:
Background, Oversight Issues, and 

Options for Congress

Introduction

The Navy is procuring a new type of surface combatant called the Littoral
Combat Ship (LCS).  The LCS is a small, fast, relatively inexpensive combat ship
that is to be equipped with modular “plug-and-fight” mission packages, including
unmanned vehicles (UVs).  The basic version of the LCS, without any mission
packages, is referred to as the LCS sea frame.  The Navy wants to procure a total of
55 LCSs.  The Navy’s planned force of 55 LCSs accounts for about 18% of its
planned fleet of 313 ships of all types.1

Congress funded a total of six LCS sea frames (LCSs 1 through 6) in the
FY2005, FY2006, and FY2007 defense budgets.  In 2007, as Congress was acting on
the proposed FY2008 defense budget, the LCS program was substantially
restructured by the Navy in response to significant cost growth and schedule delays
in the program.  As part of this restructuring, LCSs 3 through 6 were canceled,
leaving only LCSs 1 and 2 under construction.  The reduction of the LCS program
in a single year from six prior-year-funded ships to two due to cost growth and
schedule delays was an occurrence with few parallels in the recent history of Navy
shipbuilding.

As part of its action on the FY2008 defense budget, Congress did the following,
among other things, regarding the LCS program:

! accepted the Navy’s cancellation of LCSs 3 through 6,
! funded the procurement one additional LCS in FY2008 (which is

now the third LCS in the restructured program),
! significantly reduced the Navy’s FY2008 funding request for the

LCS program,
! amended the LCS sea frame unit procurement cost cap (something

the Navy had requested, though not in the exact form that Congress
eventually legislated),

! required the Navy to use fixed-price-type contracts for the
construction of LCSs procured in FY2008 and subsequent years
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2 Tony Capaccio, “New Lockheed, General Dynamics Warships Delayed,” Bloomberg
News, November 28, 2007.
3 For more on the DDG-1000 program, see CRS Report RL32109, Navy DDG-1000
Destroyer Program: Background, Oversight Issues, and Options for Congress, by Ronald
O’Rourke.

(something the Navy had stated an intention to do as part of its plan
for restructuring the LCS program),

! criticized the execution of the LCS program,
! expressed concerns for the program, and
! expressed support for continuing with the program in restructured

form.

Developments in the LCS program in 2007 have caused some observers,
particularly those associated with the LCS program, to express concern about the
program’s future.  The Navy has stated repeatedly that, the developments of 2007
notwithstanding, the Navy remains committed to a 55-ship LCS program. As
mentioned above, although Congress has criticized the execution of the program, it
has expressed support for continuing with the program in restructured form.  None
of the congressional defense-oversight committees, in marking up the FY2008
budget, recommended terminating the LCS program or reducing the Navy’s planned
55-ship total.

The Navy’s proposed FY2009 budget, to be submitted to Congress in February
2008, reportedly will request funding for the procurement of two more LCSs.2

A primary issue for Congress in 2008 is whether to approve, reject, or modify
the Navy’s restructured LCS program as presented in the proposed FY2009 budget
and FY2009-FY2013 Future Years Defense Program (FYDP) that are to be submitted
to Congress in February 2008.  Decisions that Congress makes on this issue could
affect future Navy capabilities and funding requirements, and the shipbuilding
industrial base.

Background

LCS Program In Brief

Announcement of LCS Program.  The LCS program was announced on
November 1, 2001, when the Navy stated that it was launching a Future Surface
Combatant Program aimed at acquiring a family of next-generation surface
combatants.  This new family of surface combatants, the Navy stated, would include
three new classes of ships:

! a destroyer called the DD(X) — later redesignated the DDG-1000
 — for the precision long-range strike and naval gunfire mission,3
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4 For more on the CG(X) program, see CRS Report RL34179, Navy CG(X) Cruiser
Program: Background, Oversight Issues, and Options for Congress, by Ronald O’Rourke.

! a cruiser called the CG(X) for the air defense and ballistic missile
mission,4 and

! a smaller combatant called the Littoral Combat Ship (LCS) to
counter submarines, small surface attack craft, and mines in heavily
contested littoral (near-shore) areas.

The LCS.  The LCS is a small, fast, relatively inexpensive surface combatant
that is to be equipped with modular “plug-and-fight” mission packages, including
unmanned vehicles (UVs).  Rather than being a multimission ship like the Navy’s
larger surface combatants, the LCS is to be a focused-mission ship equipped to
perform one or two missions at any one time.  The ship’s mission orientation is to be
changed by changing out its mission packages.  The basic version of the LCS,
without any mission packages, is referred to as the LCS sea frame.

The LCS’s primary intended missions are shallow-water antisubmarine warfare,
mine countermeasures, countering small boats, and intelligence, surveillance, and
reconnaissance (ISR).  Secondary intended missions include homeland defense,
maritime interception, and support of special operations forces.

The LCS is to displace about 3,000 tons, making it about the size of a corvette
or Coast Guard cutter.  It is to have a maximum speed of about 45 knots, compared
to something more than 30 knots for the Navy’s larger surface combatants.  The LCS
is to have a shallower draft than the Navy’s larger surface combatants, permitting it
to operate in certain coastal waters and visit certain ports that are not accessible to
the Navy’s larger surface combatants.  The LCS is to employ automation to achieve
a reduced “core” crew of 40 sailors.  Up to 35 or so additional sailors are to operate
the ship’s embarked aircraft and mission packages, making for a total crew of about
75, compared to more than 200 for the Navy’s larger surface combatants.

As mentioned earlier, Navy plans call for procuring a total of 55 LCSs.  The
Navy currently plans to procure a total of 64 mission packages for the 55 ships.
Earlier Navy plans anticipated procuring between 90 and 110 mission packages for
a 55-ship fleet.

Summary Of Congressional Action In FY2005-FY2008.

FY2005.  In FY2005, Congress approved the Navy’s plan to fund the
construction of the first two LCS sea frames using research and development funds
rather than shipbuilding funds, funded the first construction cost of the first LCS
(LCS-1), required the second LCS (LCS-2) to be built (when funded in FY2006) to
a different design from the first, prohibited the Navy from requesting funds in
FY2006 to build a third LCS, and required all LCSs built after the lead ships of each
design to be funded in the SCN account rather than the Navy’s research and
development account.
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5 Austal USA was created in 1999 as a joint venture between Austal Limited of Henderson,
Western Australia and Bender Shipbuilding & Repair Company of Mobile, AL. The GD
LCS team also includes GD/BIW as prime contractor to provide program management and
planning, provide technical management, and to serve as “LCS system production lead.”

FY2006.  In FY2006, Congress funded the procurement of LCSs 2, 3, and 4.
(The Navy requested one LCS for FY2006, consistent with Congress’s FY2005
action.  Congress funded that ship and provided funding for two additional ships.)
Congress in FY2006 also established a unit procurement cost limit on the fifth and
sixth LCS sea frames of $220 million per ship, plus adjustments for inflation and
other factors (Section 124 of the FY2006 defense authorization bill [H.R. 1815/P.L.
109-163] of January 6, 2006), required an annual report on LCS mission packages,
and made procurement of more than four LCSs contingent on the Navy certifying that
there exists a stable design for the LCS.

FY2007.  In FY2007, Congress funded the procurement of LCSs 5 and 6.  (The
Navy canceled these two ships in 2007 before they were placed under contract for
construction.)

FY2008.  In FY2008, as mentioned earlier, Congress accepted the Navy’s
cancellation of LCSs 3 through 6; funded the procurement one additional LCS in
FY2008 (which is now the third LCS in the restructured program); significantly
reduced the Navy’s FY2008 funding request for the LCS program; amended the LCS
sea frame unit procurement cost cap to $460 million per ship (plus adjustments for
inflation and other factors) for LCSs procured in FY2008 and subsequent years
(Section 125 of the conference report [H.Rept. 110-477 of December 6, 2007] on
H.R. 1585, the FY2008 defense authorization bill); and required the Navy to use
fixed-price-type contracts for the construction of LCSs procured in FY2008 and
subsequent years.

The Navy in 2007 requested that Congress amend the existing unit procurement
cost cap for the fifth and sixth ships to $460 million, plus adjustments for inflation
and other factors.  Congress amended the cost cap to $460 million, but applied it not
only to the fifth and sixth LCSs, but to all LCSs procured in FY2008 and subsequent
years.  The use of fixed-price contracts for future LCSs was something that the Navy
had stated an intention to do as part of its plan for restructuring the LCS program.

Two Industry Teams, Each With Its Own Design.  On May 27, 2004, the
Navy awarded contracts to two industry teams — one led by Lockheed Martin, the
other by General Dynamics (GD) — to design two versions of the LCS, with options
for each team to build up to two LCSs each.  The two teams’ LCS designs are quite
different — Lockheed’s uses a semi-planing steel monohull, while GD’s uses an
aluminum trimaran hull.  The Lockheed team was assigned LCS-1 and LCS-3, while
the GD team was assigned LCS-2 and LCS-4.  Lockheed announced plans to build
its LCSs at Marinette Marine of Marinette, WI, and Bollinger Shipyards of Lockport,
LA, with LCS-1 being built by Marinette and LCS-3 to have been built by Bollinger.
GD announced plans to build its LCSs at the Austal USA shipyard of Mobile, AL.5
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Program Funding.  Table 1 shows LCS funding through FY2011 as reflected
in the FY2007 budget submitted to Congress in February 2006.  CRS in February
2007 requested updated (FY2008-FY2013) budget information from the Navy, but
the Navy Office of Legislative Affairs informed CRS by telephone on March 28,
2007, that in light of the Navy’s proposed plan for restructuring the LCS program,
updated FY2008-FY2013 funding figures were not available.

With Congress’s permission, the Navy procured the first and second LCSs
through the Navy’s research and development account.  Subsequent LCSs are being
procured through the Navy’s ship-procurement account, called the Shipbuilding and
Conversion, Navy (SCN) account.  The Navy is procuring LCS mission packages
through the Other Procurement, Navy (OPN) account.

Table 1.  LCS Program Funding in FY2007 Budget
(Funding as shown in FY2007 budget submitted to Congress in February 2006;

millions of then-year dollars; totals may not add due to rounding)

FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11
Total
thru

FY11 
Research, Development, Test & Evaluation, Navy (RDT&EN) account
Ship 1 construction
(qty)

0 0 206.7
(1)

59.2 8.5 0 0 0 0 274..5

Ship 2 construction
(qty)

0 0 16.0 207.1
(1)

55.0 0 0 0 0 278.1

Ships 1and 2 outfit-
ting/post delivery

0 0 0 8.7 36.7 36.8 7.1 0 0 89.3

LCS ship development 35.3 160.1 228.0 86.0 57.0 60.3 43.2 43.9 22.4 736.2
LCS mission package
project (qty)

0 0 0 213.0
(3)

162.3
(1)

90.4 82.5 100.1 40.8 689.2
(4)

Subtotal RDT&EN 35.3 160.1 450.8 574.0 319.6 187.6 132.8 144.1 63.2 2067.3
Shipbuilding and Conversion, Navy (SCN) account
Ships 3-27
construction
(qty)

0 0 0 440.0
(2)

520.7
(2)

947.6
(3)

1764.3
(6)

1774.2
(6)

1825.4
(6)

7272.3
(25)

Outfitting & post
delivery

0 0 0 0 13 37 70 95 122 337

Subtotal SCN 0 0 0 440.0 533.7 984.6 1834.3 1869.2 1947.4 7609.3
Other Procurement, Navy (OPN) account (for LCS mission packages)
Subtotal OPN
(qty)

0 0 0 40.1
(0)

79.1
(1)

207.6
(3)

652.3
(13)

656.2
(12)

720.2
(15)

2355.5
(44)

Weapons Procurement, Navy (WPN) account
Subtotal WPN 0 0 0 0 0 12.5 39.1 91.0 134.2 276.8
TOTAL 35.3 160.1 450.8 1054.1 919.3 1355.3 2588.5 2665.6 2743.0 12308.9

Source: Navy Office of Legislative Affairs (NOLA), March 6 and April 17, 2006, based on figures
from FY2007 budget submitted to Congress in February 2006.  CRS in February 2007 requested
updated (FY2008) budget information from the Navy, but NOLA informed CRS by telephone on
March 28, 2007, that in light of the Navy’s proposed plan for restructuring the LCS program, updated
FY2008 funding figures are not available.
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6  The figure of $350 million is based on Navy statements in early 2007 that LCS-1 might
cost $350 million to $375 million; the figure of $460 million is based on the Navy’s request
to have Congress amend the procurement cost cap on the fifth and sixth LCSs to $460
million per ship.
7 The Navy reportedly wants to procure 24 mine warfare mission packages at an average
cost of $68 million each, 16 antisubmarine warfare packages at an average cost of $42.3
million each, and 24 surface warfare packages at an average cost of $16.7 million each.
(Emelie Rutherford, Littoral Combat Ship Mission Packages Range In Costs, Features,”
Inside the Navy, September 3, 2007; for similar figures, see Christopher P. Cavas, “First
LCS Mission Package Ready For Delivery,” DefenseNews.com, August 29, 2007.)

Total Acquisition Cost.  The Navy has not provided an estimated total
acquisition (i.e., development plus procurement) cost for the LCS program.  CRS
estimates that the LCS program (including mission packages) might have a total
acquisition cost of roughly $23.8 billion to $29.6 billion.  This estimate includes $2.5
billion in research and development costs (including the construction of first two
LCS sea frames and the procurement of the first four mission packages), procurement
of 53 additional LCS sea frames at a cost of $350 million to $460 million each,6 and
64 mission packages procured at an average cost of about $42.3 million each.7

30-Year Procurement Profile. Table 2 shows projected procurement of
LCSs as shown in a Navy 30-year shipbuilding plan submitted to Congress in
February 2007.  This plan does not take into account the restructuring of the LCS
program in 2007, including the Navy’s cancellation of LCSs 3 through 6.

2007 Program Restructuring

March 2007 Navy Restructuring Plan.  In response to significant cost
growth in the building of the first LCSs that first came to light in January 2007 (see
next section), the Navy in March 2007 announced a plan for restructuring the LCS
program that:

! canceled the two LCSs funded in FY2007 (LCSs 5 and 6) and
redirected the funding for those two ships to pay for cost overruns on
earlier LCSs;

! announced an intention to lift a 90-day stop-work order that the
Navy had placed on LCS-3 in January 2007 — provided that the
Navy reached an agreement with the Lockheed-led industry team by
April 12, 2007, to restructure the contract for building LCSs 1 and
3 from a cost-plus type contract into a fixed price incentive (FPI)-
type contract — or terminate construction of LCS-3 if an agreement
on a restructured contract could not be reached with the Lockheed
team by April 12, 2007;

! announced an intention to seek to restructure the contract with the
General Dynamics-led industry team for building LCSs 2 and 4 into
an FPI-type contract — if LCSs 2 and 4 experienced cost growth
comparable to that of LCSs 1 and 3 — and, if such a restructuring
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were sought, terminate construction of LCS-4 if an agreement on a
restructured contract for LCS-2 and LCS-4 could not be reached;

Table 2.  Projected Procurement Of LCSs

FY LCSa

08 3
09 6
10 6
11 6
12 6
13 5
14 6
15 6
16 5
17
18
19
20
21
22
23
24
25
26
27
28
29
30 1
31 2
32 3
33 4
34 6
35 6
36 6
37 6

Source: U.S. Department of the Navy, Report to Congress on Annual Long-Range Plan for
Construction of Naval Vessels for FY 2008, February 2007.  Table 3 on page 6. 
a.  Plus one LCS procured in FY2005, three more in FY2006, and two more in FY2007.

! reduced the number of LCSs requested for FY2008 from three to
two (for the same requested FY2008 procurement funding of $910.5
million), and the number to be requested for FY2009 from six to
three; and

! announced an intention to conduct an operational evaluation to
select a favored design for the LCS that would be procured in
FY2010 and subsequent years, and to conduct a full and open
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8 Source: Navy briefing to CRS and Congressional Budget Office (CBO) on Navy’s
proposed LCS program restructuring plan, March 21, 2007.
9 Report to Congress, Littoral Combat Ship, Prepared by Deputy Assistant Secretary of the
Navy, Ships, Washington, DC 20350, August 2007, p. 7.  See also p. 3.
10 Department of Defense News Release No. 422-07, April 12, 2007, “Navy Terminates
Littoral Combat Ship 3.”
11 Geoff Fein, “Navy Seeking To Negotiate FPI Contract With General Dynamics,” Defense
Daily, September 24, 2007; Geoff Fein, “Navy, General Dynamics Meet To Discuss New
LCS Fixed Price Structure,” Defense Daily, September 27, 2007; Tony Capaccio, “General
Dynamics Urged To Take Fixed Price On Warship Contract,” Bloomberg News, September
28, 2007; Jason Sherman, “Navy, General Dynamics Discuss Fixed-Price Contract For
LCS,” Inside the Navy, October 1, 2007.
12 Department of Defense News Release No. 1269-07, November 1, 2007, “Navy Terminates
Littoral Combat Ship (LCS 4) Contract.”
13 A ship’s combat system typically includes its sensors, computers, displays, and weapon
launchers.  The discussion here refers to the part of the LCS combat system that is
permanently built into each sea frame, and not to the part that would be added by a modular
mission package.

follow-on competition among bidders for the right to build that
design.8

Although the Navy in its March 2007 restructuring plan announced an intention
to conduct an operational evaluation to support the selection of a single LCS design
to be procured in FY2010 and beyond, the Navy stated in an August 2007 report to
Congress on the LCS program that “the Navy may elect to continue production of
both seaframes should each design present a unique operational advantage.”9

April 2007 Termination of LCS-3.  On April 12, 2007, the Navy announced
that it had not reached an agreement with Lockheed on a restructured FPI-type
contract for LCS-1 and LCS-3, and consequently was terminating construction of
LCS-3.10  (The Navy subsequently began referring to the ship as having been partially
terminated — a reference to the fact that Lockheed was allowed to continue
procuring certain components for LCS-3, so that a complete set of these components
would be on hand to be incorporated into the next LCS built to the Lockheed design.)

November 2007 Termination of LCS-4.  In late-September 2007, it was
reported that the Navy on September 19 had sent a letter to General Dynamics to
initiate negotiations on restructuring the contract for building LCSs 2 and 4 into an
FPI-type contract.  The negotiations reportedly were to be completed by October 19,
2007 — 30 days from September 19.11  On November 1, 2007, the Navy announced
that it had not reached an agreement with General Dynamics on a restructured FPI-
type contract for LCS-2 and LCS-4, and consequently was terminating construction
of LCS-4.12 

Proposed Common Combat System.  The two LCS designs currently use
two different, contractor-furnished combat systems.13  As an added element of its
restructuring of the LCS program, the Navy testified in July 2007 that it wants to shift
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14 Statement of VADM Paul Sullivan, et al, Before the Subcommittee on Seapower and
Expeditionary Forces of the House Armed Services Committee on Surface Combatant
Construction Update, July 24, 2007, p. 8.
15 These oversight issues included the following:

— Why were these costs excluded?  Was this a budget-preparation oversight?  If so, how
could such an oversight occur, given the many people involved in Navy budget preparation
and review, and why did it occur on the LCS program but not other programs?  Was anyone
held accountable for this oversight, and if so, how?  If this was not an oversight, then what
was the reason?

— Did the Navy believe there was no substantial risk of penalty for submitting to
Congress a budget presentation for a shipbuilding program that, for whatever reason,
significantly underestimated procurement costs?

— Do LCS procurement costs in the budget now include all costs that, under traditional
(continued...)

to a common, government-furnished combat system for LCSs procured in FY2010
and beyond.14  The Navy proposed to begin work on the common combat system in
FY2007 using some of the prior-year LCS program funding that the Navy has
requested Congress to reprogram.  

Cost Growth On LCS Sea Frames

The Navy originally spoke of building LCS sea frames for about $220 million
each, but estimated LCS sea frame procurement costs have since grown substantially
above that figure.  Costs have grown twice — in early 2006, and again during 2007.
The cost growth during 2007 was a primary cause of the Navy’s restructuring plan
for the LCS program (see previous section). The discussion below summarizes both
increases.

Cost Growth Reported In Early 2006.  The proposed FY2007 Navy budget
submitted to Congress in February 2006 showed that LCS sea frame procurement
costs had grown substantially from figures in the FY2006 budget submitted a year
earlier.  The estimate for the first LCS increased from $212.5 million in the FY2006
budget to $274.5 million in the FY2007 budget, an increase of about 29%.  The
estimate for the second LCS increased from $256.5 million to $278.1 million, an
increase of about 8%.  As shown in Table 3, the estimate for follow-on ships to be
procured in FY2009-FY2011, when the LCS program is to reach its maximum
annual procurement rate of six ships per year, increased from $223.3 million to $298
million, an increase of about 33%.

The Navy stated in early 2006 that the cost increase from the FY2006 budget to
the FY2007 budget was due mostly to the fact that LCS procurement costs in the
FY2006 budget did not include items that are traditionally included in the so-called
end cost — the total budgeted procurement cost — of a Navy shipbuilding program,
such as Navy program-management costs, an allowance for changes, and escalation
(inflation).  The absence of these costs from the FY2006 LCS budget submission
raised certain potential oversight issues for Congress.15
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15 (...continued)
budgeting practices, should be included?  If not, what other costs are still unacknowledged?

— Have personnel or other resources from other Navy programs been used for the LCS
program in any way?  If so, have the costs of these personnel or other resources been fully
charged to the LCS program and fully reflected in LCS program costs shown in the budget?

Table 3.  LCS Sea Frame Unit Procurement Costs
(costs in millions of then-year dollars)

FY07 FY08 FY09 FY10 FY11 FY09-
FY11

FY2006 budget submission
Procurement cost 542.4 779.7 1,127.2 1,112.3 1,110.3 3,349.8

Number of ships 2 3 5 5 5 15

Unit procurement  cost 271.2 259.9 225.4 222.5 222.1 223.3

FY2007 budget submission
Procurement cost 520.7 947.6 1,764.3 1,774.2 1,825.4 5,363.9

Number of ships 2 3 6 6 6 18

Unit procurement cost 260.4 315.9 294.1 295.7 304.2 298.0

% change in unit pro-
curement cost, FY07
compared to FY06

(4%) 21% 30% 33% 37% 33%

Source: Prepared by CRS using Navy data from FY2006 and FY2007 Navy budget submissions.

Cost Growth Reported During 2007.

Extent of Cost Growth.

Navy Statements. On January 11, 2007, the Navy reported that LCS-1 was
experiencing “considerable cost overruns.”  The Navy subsequently stated that the
estimated shipyard construction cost of LCS-1 had grown to $350 million to $375
million.  This suggested that the end cost of LCS-1 — the ship’s total budgeted
procurement cost, which also includes costs for things such as Navy program-
management costs and an allowance for changes — could be in excess of $400
million.  The Navy has not publicly provided a precise cost overrun figure for LCS
2, but the Navy has stated that the cost overrun on LCSs 1 and 2 is somewhere
between 50% and 75%, depending on the baseline that is used to measure the
overrun.  As discussed in the section below on the LCS procurement cost cap, it was
reported on May 10, 2007, that the Navy would ask Congress to increase the
procurement cost cap for the fifth and sixth LCSs to $460 million each in FY2008
dollars.  This figure is roughly 53% higher than the approximate figure of roughly
$300 million for follow-on LCSs in the FY2007 budget, as shown in Table 3.

July 2007 GAO Estimate. The Government Accountability Office (GAO)
testified in July 2007 that according to its own analysis of Navy data, the combined
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cost of LCSs 1 and 2 had increased from $472 million to $1,075 — an increase of
128%.16  

July 2007 CBO Estimate. The Congressional Budget Office (CBO) testified
in July 2007 that:

Several months ago, press reports indicated that the cost could well exceed
$400 million each for the first two LCS sea frames. Recently, the Navy requested
that the cost cap for the fifth and sixth sea frames be raised to $460 million,
which suggests that the Navy’s estimate of the acquisition cost for the first two
LCSs would be around $600 million apiece....

As of this writing, the Navy has not publicly released an estimate for the
LCS program that incorporates the most recent cost growth, other than its request
to raise the cost caps for the fifth and sixth ships. CBO estimates that with that
growth included, the first two LCSs would cost about $630 million each,
excluding mission modules but including outfitting, postdelivery, and various
nonrecurring costs associated with the first ships of the class. As the program
advances, with a settled design and higher annual rates of production, the average
cost per ship is likely to decline. Excluding mission modules, the 55 LCSs in the
Navy’s plan would cost an average of $450 million each, CBO estimates.17

Perspectives on Causes of Cost Growth.

Lockheed Perspective.18  Lockheed said in February 2007 that cost growth
on LCS-1 was due primarily to three factors:

! manufacturing issues that are typically discovered in the construction
of a lead ship of a class;

! problems with vendors supplying components and materials for the
ship; and

! changes in ship-construction standards directed by the Navy.

A major vendor issue, Lockheed said, were the ship’s reduction gears, which
link the ship’s gas-turbine engines to its waterjets (i.e., its propellers).  Due to a faulty
tool at the manufacturer (General Electric), the gears were manufactured incorrectly,
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steel.

causing a 27-week delay in delivery that forced a major resequencing of construction
work on LCS-1.

A second vendor issue concerned HSLA-80, a kind of steel used to build the
bottom half of the ship’s hull.19  The same kind of steel is in demand for up-armoring
U.S. Army and Marine Corps Humvees used in Iraq, leading to delays in obtaining
it for the LCS program.

The issue of ship-construction standards involves building the LCS to a standard
called Naval Vessel Rules (NVR).  Lockheed said it submitted its LCS bid in January
2004, using a combination of the high-speed naval craft (HSNC) rules issued by the
American Bureau of Shipping (ABS) and a draft version of the NVR that the Navy
had issued.  The LCS design in the January 2004 bid, Lockheed said, was the design
accepted by the Navy.  The final version of the NVR, Lockheed said, was issued by
the Navy in May 2004 and was much more extensive than the draft version.  The
final version, Lockheed said, impacted 75% of the completed design products for
LCS-1, resulted in about 25% additional drawings, and required the ship to include
more rugged construction and more capable components in various places.

Lockheed believes that the lead-ship manufacturing issues and the faulty
manufacturing of the reduction gears will not recur on follow-on Lockheed-built
LCSs, but that the NVR issue will increase the cost of follow-on Lockheed-built
LCSs.

Lockheed said it took several actions in response to the situation concerning
LCS-1, including:

! co-locating Lockheed management and the LCS’s naval architects
(from the naval architectural firm of Gibbs & Cox) at the shipyard;

! increasing the number of Lockheed personnel at the shipyard
through the addition of production managers with Navy shipbuilding
experience;

! instituting process improvements at the shipyard;
! establishing new metrics for measuring performance on work

packages at the shipyard;
! integrating the American Bureau of Shipping and the on-scene Navy

supervisor of shipbuilding (SUPSHIP) into daily production
meetings;

! strengthening the earned-value management system (EMVS) and
financial-management processes for the program; and

! replacing senior management at the shipyard.

Lockheed reportedly warned the Navy about increasing costs on LCS-1 on
multiple occasions since March 2006 — a month after the FY2007 budget was
submitted to Congress.
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(continued...)

Navy Perspective.20  The Navy testified in July 2007 that it

established a Program Management Assist Group (PMAG) to conduct a review
of cost growth associated with LCS 1, and to review projected costs for LCS 2,
LCS 3 and LCS 4. The PMAG assessment was completed, and identified the
following root causes of cost growth:

• Aggressive cost goal and schedule
• Pressure to build to schedule was strongly emphasized and generated cost
growth.
• The ambitious schedule relied upon concurrent design and construction that
was not achieved.
• For LCS 1, the timing of LM’s bid to the finalization of Naval Vessel Rules
resulted in underestimated efforts for design and construction by the contractor.
• The competitive environment created disincentive for the contractor to surface
execution challenges to the Navy.

The PMAG made several recommendations based on the assessment of
LCS root causes:

• Emphasize rigorous risk management for high risk programs, including
incorporation of risk mitigation strategies directly into shipbuilding contracts.
• ASN(RD&A)21 issue guidance highlighting critical program management
functions and emphasizing chain of command notification of unexpected results,
including details surrounding changes in contract baselines.
• Conduct formal independent cost estimates before exercising future options or
contracts in LCS. Incorporate appropriate risk margins in budgets for future LCS
procurements.
• Implement organizational changes across supporting offices: improving timing
and staffing levels of on-site government oversight (Supervisor of Shipbuilding,
SUPSHIP) to better match construction schedules; providing adequate resources
and manning to the acquisition program office and supporting NAVSEA22

offices; and improving experience and training levels of the program managers
and their staffs.
• Implement contractual and acquisition policy changes to improve visibility and
performance expectations.

Responses to these recommendations will be addressed in the following
discussion of the revised LCS program plan, and in a later overview of changes
being made to prevent reoccurrence of LCS lessons across all Navy acquisition
programs.23
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GAO Perspective.  GAO testified in July 2007 that:

We have frequently reported on the wisdom of using a solid, executable
business case before committing resources to a new product development
effort....

A sound business case would establish and resource a knowledge-based
approach at the outset of a program. We would define such a business case as
firm requirements, mature technologies, and an acquisition strategy that provides
sufficient time and money for design activities before construction start. The
business case is the essential first step in any acquisition program that sets the
stage for the remaining stages of a program, namely the business or contracting
arrangements and actual execution or performance. If the business case is not
sound, the contract will not correct the problem and execution will be subpar.
This does not mean that all potential problems can be eliminated and perfection
achieved, but rather that sound business cases can get the Navy better
shipbuilding outcomes and better return on investment. If any one element of the
business case is weak, problems can be expected in construction. The need to
meet schedule is one of the main reasons why programs cannot execute their
business cases. This pattern was clearly evident in both the LPD 17 [amphibious
ship] and LCS programs. In both cases, the program pushed ahead with
production even when design problems arose or key equipment was not available
when needed. Short cuts, such as doing technology development concurrently
with design and construction, are taken to meet schedule. In the end, problems
occur that cannot be resolved within compressed, optimistic schedules.
Ultimately, when a schedule is set that cannot accommodate program scope,
delivering an initial capability is delayed and higher costs are incurred....

What happens when the elements of a solid business case are not present?
Unfortunately, the results have been all too visible in the LPD 17 and the LCS.
Ship construction in these programs has been hampered throughout by design
instability and program management challenges that can be traced back to flawed
business cases. The Navy moved forward with ambitious schedules for
constructing LPD 17 and LCS despite significant challenges in stabilizing the
designs for these ships. As a result, construction work has been performed out
of sequence and significant rework has been required, disrupting the optimal
construction sequence and application of lessons learned for follow-on vessels
in these programs....

In the LCS program, design instability resulted from a flawed business case
as well as changes to Navy requirements. From the outset, the Navy sought to
concurrently design and construct two lead ships in the LCS program in an effort
to rapidly meet pressing needs in the mine countermeasures, antisubmarine
warfare, and surface warfare mission areas. The Navy believed it could manage
this approach, even with little margin for error, because it considered each LCS
to be an adaptation of an existing high-speed ferry design. It has since been
realized that transforming a high-speed ferry into a capable, networked,
survivable warship was quite a complex venture. Implementation of new Naval
Vessel Rules (design guidelines) further complicated the Navy’s concurrent
design-build strategy for LCS. These rules required program officials to redesign
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major elements of each LCS design to meet enhanced survivability requirements,
even after construction had begun on the first ship. While these requirements
changes improved the robustness of LCS designs, they contributed to out of
sequence work and rework on the lead ships. The Navy failed to fully account for
these changes when establishing its $220 million cost target and 2-year
construction cycle for the lead ships.

Complicating LCS construction was a compressed and aggressive schedule.
When design standards were clarified with the issuance of Naval Vessel Rules
and major equipment deliveries were delayed (e.g., main reduction gears),
adjustments to the schedule were not made. Instead, with the first LCS, the Navy
and shipbuilder continued to focus on achieving the planned schedule, accepting
the higher costs associated with out of sequence work and rework. This approach
enabled the Navy to achieve its planned launch date for the first Littoral Combat
Ship, but required it to sacrifice its desired level of outfitting. Program officials
report that schedule pressures also drove low outfitting levels on the second
Littoral Combat Ship design as well, although rework requirements have been
less intensive to date. However, because remaining work on the first two ships
will now have to be completed out-of-sequence, the initial schedule gains most
likely will be offset by increased labor hours to finish these ships.

The difficulties and costs discussed above relate to the LCS seaframe only.
This program is unique in that the ship’s mission equipment is being developed
and funded separately from the seaframe. The Navy faces additional challenges
integrating mission packages with the ships, which could further increase costs
and delay delivery of new antisubmarine warfare, mine countermeasures, and
surface warfare capabilities to the fleet. These mission packages are required to
meet a weight requirement of 180 metric tons or less and require 35 personnel
or less to operate them. However, the Navy estimates that the mine
countermeasures mission package may require an additional 13 metric tons of
weight and 7 more operator personnel in order to deploy the full level of
promised capability. Because neither of the competing ship designs can
accommodate these increases, the Navy may be forced to reevaluate its planned
capabilities for LCS.24

Potential Oversight Issues for Congress

Cost Growth On LCS Sea Frames

Potential oversight issues raised by the growth during 2007 in estimated LCS
sea frame unit procurement costs, and the Navy’s subsequent restructuring plan,
include the following:

! Are the actions taken by the Navy as part of its LCS restructuring
plan sufficient to prevent further growth in estimated LCS sea frame
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unit procurement costs?  When will the Navy have a sense of
whether these actions are succeeding in controlling costs?

! When did various Navy leaders first learn of the cost increase on
LCS-1?  Why did the Navy wait until January 2007 to publicly reveal
the cost increase?  Lockheed testified at the February 8, 2007 hearing
that it sends monthly reports with LCS cost information to the Navy.
In which of these monthly reports did Lockheed first attempt to alert
the Navy regarding the potential for significant cost growth on LCS-
1?

! When does the Navy plan to announce updated estimates of the cost
growth on LCSs 1 and 2?

! How much of the cost increases on LCSs 1 and 2 are attributable to
prime contractor performance?  To performance by supplier firms?
To Navy actions in managing the program?

! Concurrency in design and construction has long been known as a
source of risk in shipbuilding and other weapon-acquisition
programs.  Eliminating concurrency forms part of DOD’s effort to
move toward best practices in acquisition.  In retrospect, did the
Navy make a good decision in letting its sense of urgency about the
LCS override the known risks of concurrency in design and
construction?

! Do the estimated costs of LCSs 1 and 2 reflect systems, components,
or materials provided by vendors at reduced prices as part of an
effort by those vendors to secure a role in the 55-ship LCS program?
If so, how much more expensive might these systems, components,
or materials become on later LCSs?  Is this a source of concern
regarding the potential for cost growth on follow-on LCSs?

! In light of cost growth on LCSs, where does the LCS program now
stand in relation to the Nunn-McCurdy provision (10 U.S.C. §2433),
which requires certain actions to be taken if the cost of a defense
acquisition program rises above certain thresholds?

! How might the increase in LCS unit procurement costs affect the
number of LCSs that the Navy can afford to procure each year, and
the total number it can afford to procure over the long run?

! Is the Navy financing cost growth on LCS sea frames by reducing
funding for the procurement of LCS mission packages?  For
example, is cost growth on LCS sea frames linked in some way to
the reduction in the planned number of LCS mission packages from
the earlier figure of 90 to 110 to the current figure of 64?  If the
Navy is financing cost growth on LCS sea frames by reducing
funding for the procurement of LCS mission packages, how might
this reduce the capabilities of the planned 55-ship LCS fleet?
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! In light of the cost growth, is the LCS program still cost-effective?
For follow-on LCSs, what is the unit procurement cost, in FY2008
dollars, above which the Navy would no longer consider the LCS
program cost-effective?

! If Congress had known in 2004, when it was acting on the FY2005
budget that contained funding to procure LCS-1, that LCS sea frame
unit procurement costs would increase to the degree that they have,
how might that have affected Congress’s views on the question of
approving the start of LCS procurement?

! How might the increase in LCS unit procurement costs affect the
affordability and executability of the Navy’s overall shipbuilding
program?25

! What implications, if any, does the increase in LCS unit
procurement costs have for estimated procurement costs of other
new Navy ship classes?26

Total Program Acquisition Cost

Although this CRS report estimates that a 55-ship LCS program with 64 mission
packages might have a total acquisition cost of roughly $23.8 billion to $29.6 billion,
the potential total acquisition cost of the LCS program is uncertain.  Supporters could
argue that total program acquisition cost will become clearer as the Navy works
through the details of the program.  Critics could argue that a major acquisition
program like the LCS program should not proceed at full pace until its potential total
acquisition costs are better understood.
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Operational Evaluation and Competition for Production

As mentioned in the Background section, although the Navy intends to conduct
an operational evaluation to support the selection of a single LCS design to be
procured in FY2010 and beyond, the Navy also stated in an August 2007 report to
Congress on the LCS program that it may “elect to continue production of both
seaframes should each design present a unique operational advantage.”

Under the Navy’s restructured plan for the LCS program, a total of seven LCSs
are to be procured through FY2009.  Depending on how LCSs procured in FY2008
and FY2009 are awarded between the two competing industry teams, two to four of
these seven LCSs might be built to the design that is not chosen by the Navy as a
result of the operational evaluation.  Compared with the LCSs built to the winning
design, these two to four LCSs will likely have some unique operation and support
(O&S) costs.  The Navy could choose to operate these ships with their unique O&S
costs, sell them to foreign buyers, or modify their combat systems or other features
so as to make them more like the Navy’s other LCSs in terms of their O&S
requirements. 

Potential oversight questions for Congress include the following:

! How does the Navy intend to conduct the operational evaluation of
the two LCS designs?

! What are the potential comparative production and life-cycle
operation and support (O&S) costs of procuring a single design vs.
procuring both designs in FY2010 and beyond?

! What unique operational advantages might each design have, and
how would these advantages compare to the additional costs of
keeping both LCS designs in production in FY2010 and beyond?

! If firms that designed the winning LCS design are not among those
selected to build it, what message might that send to industry
regarding stability in Navy shipbuilding plans, and the potential
benefits of investing industry funds in the design of Navy ships, and
in facilities to produce them?

! When does the Navy anticipate being able to report to Congress on
its strategy regarding the two to four LCSs built to what turns out to
be the design that is not chosen by the Navy as a result of the
operational evaluation?

Proposed Common Combat System

As mentioned in the Background section, the Navy wants to shift to a common,
government-furnished combat system for LCSs procured in FY2010 and beyond, and
proposed to begin work on the common combat system in FY2007 using some of the
prior-year LCS program funding that it has requested Congress to reprogram.  Some
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observers believe that the common combat system amounts to a new start (i.e.,
starting a new acquisition effort), and that new starts should not be initiated through
a reprogramming of prior-year funding, since that can bypass the normal process for
Congress to fully review a proposed new start prior to deciding whether to grant
initial approval for it.  The Navy argues that the common combat system would not
amount to a new start because the effort would simply replace unique components
of the two existing contractor-furnished combat systems with a single set of combat
system components.  Potential oversight questions for Congress include the
following:

! What are the potential costs and operational benefits of maintaining
one or both of the current contractor-furnished combat systems vs.
shifting to a common, government-furnished combat system?

! Does the Navy’s plan to shift to a common, government-furnished
combat system amount to a new start, and if so, would it be
acceptable to fund that new start with reprogrammed prior-year
funds?

Coordination of Sea Frames and Mission Packages

The termination construction of LCSs 3 through 6 will reduce the number of
LCSs that will be delivered to the fleet over the next few years.  This, in turn, could
reduce the number of LCS mission packages the Navy will need to have in inventory
in the near term.  This raises a potential oversight issue for Congress regarding
whether the Navy’s planned schedule for procuring LCS sea frames is properly
coordinated with its planned schedule for procuring LCS mission packages.

On the issue of coordination of sea frames and mission packages, an October
2007 GAO report stated:

The Navy has made progress developing individual mine countermeasures
systems and the Littoral Combat Ship....  However, significant challenges remain
to fielding new capabilities.

• Operational testing plans for four systems in limited production will not
provide a complete understanding of how the systems will perform when
operated from the Littoral Combat Ship. Other ships will be used in testing to
inform full-rate production decisions on the individual systems. While other
ships may serve as platforms for the anti-mine systems, the Littoral Combat Ship
is their primary platform, and it will have different launch, recovery, and
handling systems. In addition, Navy plans call for testing these systems in
smooth, uncluttered environments, although operating environments are expected
to be less favorable.

• The first two Littoral Combat Ships have encountered design and
production challenges. Costs are expected to more than double from initial
estimates, and the Navy anticipates lead ship delivery nearly 18 months later than
first planned. This may slow the planned transition from current mine
countermeasures platforms.
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• The Navy has reduced its investments in intelligence preparation of the
environment capabilities — including the capability to locate and map minefield
boundaries — even though improvements in this area could reduce mine
countermeasures mission timelines by 30 to 75 percent. These capabilities are
especially important for the Littoral Combat Ship, as it must stand clear of
suspected minefields.

The Navy has refined its concepts of operation for the Littoral Combat
Ship, increasing awareness of operational needs. However, the Navy has not yet
reconciled these concepts with the ship’s physical constraints, and the trade-offs
involved ultimately will determine the ship’s capabilities. For example, operation
of mine countermeasures systems is currently expected to exceed the personnel
allowances of the ship, which could affect the ship’s ability to execute this
mission. In addition, the Littoral Combat Ship will have only limited capability
to conduct corrective maintenance aboard. However, because the Navy recently
reduced the numbers of certain mission systems from two to one per ship,
operational availability for these systems may decrease below current
projections. Moreover, the mine countermeasures mission package currently
exceeds its weight limitation, which may require the Navy to accept a reduction
in speed and endurance capabilities planned for the Littoral Combat Ship. It is
important that the Navy assess these uncertainties and determine whether it can
produce the needed mine countermeasures capabilities from the assets it is likely
to have and the concepts of operation it can likely execute.27

Mission Packages Funded in OPN Account

As mentioned in the Background section, the Navy plans to procure LCS
mission packages through the Other Procurement, Navy (OPN) appropriation account
rather than the Navy’s ship-procurement account.  The OPN account, as its name
suggests, is a large, “grab-bag” appropriation account for procuring a wide variety of
items, many of them miscellaneous in nature.

Supporters of the Navy’s plan can argue that it is consistent with the traditional
practice of procuring  ship weapons (e.g., missiles and gun shells) through the
Weapon Procurement, Navy (WPN) appropriation account or the Procurement of
Ammunition, Navy and Marine Corps (PANMC) appropriation account rather than
the ship-procurement account.  LCS mission packages, they could argue, are the
payload of the LCS, just as missiles and gun shells are the payload of other types of
surface combatants, and should therefore be funded outside the ship-procurement
account.

Those skeptical of the Navy’s plan to fund LCS mission packages through the
OPN account could argue that the LCS mission packages are not comparable to
missiles and gun shells.  Missiles and gun shells, they could argue, are expendable
items that are procured for use by various classes of ships while the LCS mission
packages will incorporate sensors as well as weapons, are not intended to be
expendable in the way that missiles and gun shells are, and are to be used largely, if
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not exclusively, by LCSs, making them intrinsic to the LCS program.  In light of this,
they could argue, it would be more consistent to fund LCS mission packages in the
ship-procurement account rather than the OPN account. 

Potential oversight questions for Congress include the following:

! Are LCS mission packages analogous to missiles and gun shells that
are procured through the WPN and PANMC appropriation
accounts?

! Does the Navy’s plan to fund the LCS mission packages through this
account effectively obscure a significant portion of the total LCS
program acquisition cost by placing them in a part of the Navy’s
budget where they might be less visible to Congress?  If so, was this
the Navy’s intention?

! Does funding a significant portion of the LCS program’s total
procurement cost through the OPN account give the LCS program
an unfair advantage in the competition for limited ship-procurement
funding by making the LCS program, as it appears in the ship-
procurement account, look less expensive?  If so, was this the
Navy’s intention?

Options for Congress

A primary issue for Congress in 2008 is whether to approve, reject, or modify
the Navy’s restructured LCS program as presented in the proposed FY2009 budget
and FY2009-FY2013 Future Years Defense Program (FYDP) that are to be submitted
to Congress in February 2008.  Potential options for Congress include but are not
limited to the following:

! FY2009 budget request.  Congress could approve, reject, or modify
the Navy’s FY2009 budget request for the LCS program in areas
such as research and development funding, sea frame procurement,
or mission package procurement.

! Operational evaluation and production competition.  Congress
could establish terms and conditions for the LCS operational
evaluation and the subsequent production competition.

! Reporting requirements.  Congress could impose new reporting
requirements for the program so as to facilitate congressional
oversight on issues such as cost growth.
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FY2008 Legislative Activity

FY2008 Defense Authorization Bill (H.R. 1585/S. 1547)

House.  The House Armed Services Committee, in its report (H.Rept. 110-146
of May 11, 2007) on the FY2008 defense authorization bill (H.R. 1585):

! recommends $710.5 million in the Shipbuilding and Conversion,
Navy (SCN) account for the procurement of two LCSs — a $200-
million reduction from the Navy’s FY2008 request of $910.5
million, which was originally requested by the Navy to fund the
procurement of three LCSs and later amended by the Navy to fund
the procurement of two LCSs;

! directs the Secretary of the Navy to submit a report on several
aspects of the LCS program; and

! recommends $20.3 million in the Other Procurement, Navy (OPN)
account for the procurement of LCS mission modules — a $60-
million reduction from the Navy’s original FY2008 request.

The committee’s report states:

The committee notes with concern the significant cost growth experienced
within the LCS program, which has recently led to a termination of a contract
option to construct the third ship of the class. In testimony before the
Subcommittee on Seapower and Expeditionary Forces on February 8, 2007,
Navy and industry witnesses agreed that the original ship construction schedule
for the lead ship was overly aggressive and that Navy and industry program
managers sought to maintain schedule performance, rather than cost
performance, to the detriment of cost-effective construction. The witnesses also
agreed that additional major cost drivers on the lead ship were caused by the
inclusion of the new naval vessel rules into the design of the ship without a pause
in the construction schedule. Additionally, a necessary component for the
propulsion system arrived late to the construction yard changing the most
efficient construction sequence for the vessel.

The committee commends the Secretary of the Navy for taking action to
identify the issues discussed above; however the committee remains concerned
that recent Navy decisions to terminate the option for the third ship may
eliminate the benefit of a competitive environment for this program.

The proposed 55 ship class represents a significant portion of the Chief of
Naval Operations plan for a 313 ship Navy. If the Secretary cannot maintain
affordability in this vital program, the 313 ship fleet cannot be realized. The
committee believes it is imperative that the Navy pursue all reasonable means to
control costs in the LCS program. The committee believes that a key component
of cost control is competition. The committee strongly encourages the Navy to
avoid defaulting to a single design acquisition strategy for fiscal years 2008 and
2009 and expects the Navy to take all reasonable steps necessary to ensure
continued competition between the two LCS designs.
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The committee is convinced that the capability that this vessel will bring
to the Navy is of the utmost urgency for responding to asymmetric threats. The
committee understands that in order to cover the cost increases of the first three
ships, the Secretary intends to submit to Congress an above threshold
reprogramming requesting for the appropriations for the two ships authorized in
fiscal year 2007. Further, the Secretary has communicated a request that the
committee only authorize two of the three ships submitted in the budget for fiscal
year 2008.

The committee recommends $710.5 million, a decrease of $200.0 million
from the budget request, for the construction of two ships in fiscal year 2008.

The committee directs the Secretary of the Navy to submit a report to the
congressional defense committees by August 1, 2007, on the analysis of the root
causes of the LCS cost overruns; the methods and procedures put in place
throughout the various Program Executive Offices ensuring these mistakes are
not repeated in other programs; the structure of the Navy’s current contractual
agreements with both LCS prime contractors along with justification for
differences between the two, if any; an explanation of the Navy’s plan for testing
of the two different ship variants; and an analysis of alternatives for future
procurement and deployment of the LCS.  (Pages 78-79)

The House-reported version of H.R. 1585 contains a provision (Section 127)
that would require that construction of a first ship in a shipbuilding program not start
until the Secretary of the Navy has certified that the detailed design of the ship is
completed and approved by the relevant design certification agents, to a level
determined by the Secretary to be acceptable for commencement of construction.
The provision states:

SEC. 127. LIMITATION ON CONCURRENT DESIGN AND
CONSTRUCTION ON FIRST SHIP OF A SHIPBUILDING PROGRAM.

(a) In General- For any shipbuilding program that is a major defense acquisition
program under section 2430 of title 10, United States Code, the start of
construction of a first ship (as defined in subsection (b)) may not occur until the
Secretary of the Navy certifies to the congressional defense committees that the
detailed design of the ship is completed and approved by the relevant design
certification agents, to a level determined by the Secretary to be acceptable for
commencement of construction, via a report described in subsection (d).

(b) First Ship- For purposes of subsection (a), a ship is a first ship if — 

(1) the ship is the first ship to be constructed under that shipbuilding program;

(2) the shipyard at which the ship is to be constructed has not previously started
construction on a ship under that shipbuilding program; or

(3) the ship is the first ship to be constructed following a major design change,
characterized as a change in flight, under that shipbuilding program.

(c) Start of Construction- For purposes of subsection (a), start of construction
means the beginning of fabrication of the hull and superstructure of the ship.
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(d) Report- The Secretary of the Navy shall provide the certification required by
subsection (a) in a report that provides an assessment of each of the following:

(1) The degree of completion of the detailed design drawings and specifications
for the ship.

(2) The readiness of the shipyard facilities and workforce to begin construction.

(3) The maturity level of research and development efforts of any new
technologies that will be used in the ship’s command and control systems,
weapons systems, sensor systems, mechanical or electrical systems, or hull.

(4) The ability to meet cost and schedule estimates within the applicable program
baseline.

(e) Applicability- 

(1) NEW SHIPBUILDING PROGRAMS- This section applies to each
shipbuilding program beginning after the date of the enactment of this Act.

(2) MAJOR DESIGN CHANGES FOR EXISTING SHIPBUILDING
PROGRAMS- In addition, subsection (b)(3) applies to any major design change
occurring after the date of the enactment of this Act to any shipbuilding program
in existence as of the date of the enactment of this Act.

The House-reported version of H.R. 1585 also contains a provision (Section
822) requiring federal agencies that award more than $1 billion in contracts per year
to develop and implement plans to maximize the use of fixed-price contracts.  The
section states:

SEC. 822. MAXIMIZING FIXED-PRICE PROCUREMENT CONTRACTS.

(a) Plans Required- Subject to subsection (c), the head of each executive agency
covered by title III of the Federal Property and Administrative Services Act of
1949 (41 U.S.C. 251 et seq.) or, in the case of the Department of Defense, the
Under Secretary of Defense for Acquisition, Technology, and Logistics, shall
develop and implement a plan to maximize, to the fullest extent practicable, the
use of fixed-price type contracts for the procurement of goods and services by the
agency or department concerned. The plan shall contain measurable goals and
shall be completed and submitted to the Committee on Oversight and
Government Reform of the House of Representatives, the Committee on
Homeland Security and Governmental Affairs of the Senate, and the Committees
on Appropriations of the House of Representatives and the Senate and, in the
case of the Department of Defense and the Department of Energy, the
Committees on Armed Services of the Senate and the House of Representatives,
with a copy provided to the Comptroller General, not later than 1 year after the
date of the enactment of this Act.

(b) Comptroller General Review- The Comptroller General shall review the plans
provided under subsection (a) and submit a report to Congress on the plans not
later than 18 months after the date of the enactment of this Act.
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28 Section 132 was added by S.Amdt 3077 to S.Amdt 2011 to H.R. 1585.  S.Amdt. 3077 was
agreed to by unanimous consent on September 27, 2007.  S.Amdt. 2011 to H.R. 1585 was
agreed to by unanimous consent on October 1, 2007.

(c) Requirement Limited to Certain Agencies- The requirement of subsection (a)
shall apply only to those agencies that awarded contracts in a total amount of at
least $1,000,000,000 in the fiscal year preceding the fiscal year in which the
report is submitted.

Senate.  Section 132 of the Senate-passed version of H.R. 1585, which was
added by floor amendment as part of the Senate’s consideration of S. 1547/H.R.
1585,  as reported by the Senate Armed Services Committee,28 makes certain findings
about the importance of the LCS program and about the causes of cost growth in the
construction of the first LCSs; increases the procurement cost cap for the fifth and
sixth LCSs to $460 million each, plus adjustments for certain factors; requires the
Navy to use fixed-price contracts for the construction of the fifth and subsequent
ships in the program; and limits the government’s cost liability for the fifth and sixth
ships in the program to $460 million each.  The  section states:

SEC. 132. LITTORAL COMBAT SHIP (LCS) PROGRAM.

(a) Findings- Congress makes the following findings:

(1) The plan of the Chief of Naval Operations to recapitalize the United States
Navy to at least 313 battle force ships is essential for meeting the long-term
requirements of the National Military Strategy.

(2) Fiscal challenges to the plan to build a 313-ship fleet require that the Navy
exercise discipline in determining warfighter requirements and responsibility in
estimating, budgeting, and controlling costs.

(3) The 55-ship Littoral Combat Ship (LCS) program is central to the
shipbuilding plan of the Navy. The inability of the Navy to control requirements
and costs on the two lead ships of the Littoral Combat Ship program raises
serious concerns regarding the capacity of the Navy to affordably build a
313-ship fleet.

(4) According to information provided to Congress by the Navy, the cost growth
in the Littoral Combat Ship program was attributable to several factors, most
notably that — 

(A) the strategy adopted for the Littoral Combat Ship program, a so-called
`concurrent design-build’ strategy, was a high-risk strategy that did not account
for that risk in the cost and schedule for the lead ships in the program;

(B) inadequate emphasis was placed on ̀ bid realism’ in the evaluation of contract
proposals under the program;

(C) late incorporation of Naval Vessel Rules into the program caused significant
design delays and cost growth;
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(D) the Earned Value Management System of the contractor under the program
did not adequately measure shipyard performance, and the Navy program
organizations did not independently assess cost performance;

(E) the Littoral Combat Ship program organization was understaffed and lacking
in the experience and qualifications required for a major defense acquisition
program;

(F) the Littoral Combat Ship program organization was aware of the increasing
costs of the Littoral Combat Ship program, but did not communicate those cost
increases directly to the Assistant Secretary of the Navy in a time manner; and

(G) the relationship between the Naval Sea Systems Command and the program
executive offices for the program was dysfunctional.

(b) Requirement- In order to halt further cost growth in the Littoral Combat Ship
program, costs and government liability under future contracts under the Littoral
Combat Ship program shall be limited as follows:

(1) LIMITATION OF COSTS- The total amount obligated or expended for the
procurement costs of the fifth and sixth vessels in the Littoral Combat Ship
(LCS) class of vessels shall not exceed $460,000,000 per vessel.

(2) PROCUREMENT COSTS- For purposes of paragraph (1), procurement costs
shall include all costs for plans, basic construction, change orders, electronics,
ordnance, contractor support, and other costs associated with completion of
production drawings, ship construction, test, and delivery, including work
performed post-delivery that is required to meet original contract requirements.

(3) CONTRACT TYPE- The Navy shall employ a fixed-price type contract for
construction of the fifth and following ships of the Littoral Combat Ship class of
vessels.

(4) LIMITATION OF GOVERNMENT LIABILITY- The Navy shall not enter
into a contract, or modify a contract, for construction of the fifth or sixth vessel
of the Littoral Combat Ship class of vessels if the limitation of the Government’s
cost liability, when added to the sum of other budgeted procurement costs, would
exceed $460,000,000 per vessel.

(5) ADJUSTMENT OF LIMITATION AMOUNT- The Secretary of the Navy
may adjust the amount set forth in paragraphs (1) and (4) for either vessel
referred to in such paragraph by the following:

(A) The amounts of increases or decreases in costs attributable to compliance
with changes in Federal, State, or local laws enacted after September 30, 2007.

(B) The amounts of outfitting costs and costs required to complete post-delivery
test and trials.

(c) Repeal of Superseded Authority- Section 124 of the National Defense
Authorization Act for Fiscal Year 2006 (Public Law 109-163; 119 Stat. 3157) is
repealed.
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The Senate Armed Services Committee, in its report (S.Rept. 110-77 of June 5,
2007) on the FY2008 defense authorization bill (S. 1547):

! recommends $480 million in the Shipbuilding and Conversion, Navy
(SCN) account for the procurement of one LCS — a reduction of
$430.5-million and one ship from the Navy’s amended FY2008
request of $910.5 million for two LCSs — but “directs that funds
authorized for a fiscal year 2008 LCS ship may only be used when
combined with LCS SCN funds appropriated in prior years, to
solicit, on a competitive basis, bids for two fixed price LCS ship
construction contracts, one for each of the two competing LCS
variants”;

! directs the Secretary of Defense to submit a report on the acquisition
strategy for the LCS program; and

! recommends $15.3 million in the Other Procurement, Navy (OPN)
account for the procurement of LCS mission modules — a $65
million reduction from the Navy’s original FY2008 request.

With regard to SCN funding for the program and the report to be done by the
Secretary of Defense on the program’s acquisition strategy, the committee’s report
states:

The first ship (LCS-1) was scheduled to deliver in late 2006. The Navy is
now estimating that the first ship will deliver sometime in the middle of 2008.
The LCS-1 contractor team had barely started on their second ship (LCS-3) when
the program ran into major cost problems earlier this year. The Navy then issued
a stop work order on LCS-3 in order to reduce expenditures and limit further cost
exposure on the program while it separately re-evaluated program cost estimates.

The Navy entered into negotiations with the LCS-1 team to sign up to a
fixed price contract on the two ships or face outright cancellation on the second
ship. These negotiations occurred during this past spring. When the stop work
order was nearly ready to expire, the Navy announced that it and the LCS-1
contractor team were unable to reach an agreement and that the Navy was
terminating the contract for LCS-3 for the convenience of the Government. It is
too early to precisely estimate the termination costs, but the Navy has reported
that significant funds for LCS-3 are on hold pending completion of the
termination negotiations.

The second contractor team has a contract to build two LCS vessels of
another design (LCS-2 and LCS-4). The Navy awarded this contract later, so
LCS-2 is roughly 1 year behind the LCS-1. Unfortunately, it appears that this
team is experiencing similar cost problems. The Navy has not issued the same
ultimatum to this contractor team, but has claimed that the Navy will do so if the
cost of LCS-2 continues to grow toward the Navy’s estimate. Meanwhile, the
Navy is proceeding with the start of construction on LCS-4, although it is not
clear that the root causes for early cost growth on LCS-2 have been addressed.

The committee is disappointed that the cost of the lead ship has more than
doubled and the delivery schedule has slipped several times.
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The committee commends the Secretary of the Navy for exercising
oversight and for trying to bring cost and schedule discipline to this troubled
program. The committee is also interested in supporting the Secretary’s efforts
to improve the Navy’s acquisition process. Reviewing this LCS situation will
undoubtedly result in a new set of “lessons learned” that the acquisition
community will dutifully try to implement. However, the committee has
previously expressed concerns about the LCS concept and the LCS acquisition
strategy. The LCS situation may be more a case of “lessons lost.” Long ago, we
knew that we should not rush to sign a construction contract before we have
solidified requirements. We also knew that the contractors will respond to
incentives, and that if the incentives are focused on maintaining schedules and
not on controlling cost, cost growth on a cost-plus contract should surprise no
one. After the fact, everyone appears ready to agree that the original ship
construction schedule for the lead ship was overly aggressive.

The Navy has said that the capability that this vessel will bring to the fleet
is of the utmost urgency for responding to asymmetric threats. The committee
believes that if the Navy really believed that the threat were that urgent, it might
have taken more near-term steps to address it. For example, the Navy might not
have cancelled the remote minehunting system (RMS) capability on a number of
the DDG-51 class destroyers, ships that will be available to the combatant
commanders much sooner than LCS. The Navy might also have taken this
modular capability slated for the LCS and packaged those modules to deploy
sooner on ships of opportunity. Rather, the Navy is waiting on a shipbuilding
program to deliver that capability (in a useful quantity) at some future date.

The Navy now proposes to use the funds requested in fiscal year 2008 to
award contracts for two LCS vessels, rather than the three originally envisioned.
Given the uncertainty about what is happening with the earlier ships in the
program and uncertainties about the options for an acquisition strategy that will
remain available to the Navy next year, the Navy does not intend to award these
two contracts until late in fiscal year 2008.

In summary:
(1) a high degree of cost uncertainty will continue to overshadow the LCS

program until the two lead ships execute test and trials, starting late in 2007.
(2) the Navy’s current estimate is that the approximately $1.6 billion

appropriated for the first six ships will be required to complete the three ships
currently under contract, with significant additional funding being held for
termination of a fourth ship.

(3) if the Navy’s estimates are correct, or low, then the Navy will be
engaging in fixed price negotiations with the second prime contractor for LCS-2
and LCS-4 late in 2007, with the distinct possibility that LCS-4 would be
terminated.

(4) if the Navy’s estimates are high, then sufficient funding from within
previous appropriations should be available for a newly procured LCS.

(5) the Navy has yet to formulate its acquisition strategy for the LCS
program, however, the challenges inherent to fair competition between two
dissimilar ship designs have become LCS-3 (or potential termination of LCS-4).

(6) the Navy has announced a delay for conducting a program downselect
decision until 2010, at which time it also plans to revise the LCS combat system,
which raises concerns regarding the infrastructure and life cycle support costs for
the three or four ships of the LCS variant not selected for “full rate production.”

(7) program delays have pushed the next notional contract award until late
in fiscal year 2008.
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(8) termination negotiations for LCS-3 will likely be proceeding at the same
time the prime contractor is being solicited for a proposal to build another LCS
ship, in which case the material procured for LCS-3 would likely revert back to
the contractor for this new procurement. The net effect is that the current LCS-3
obligations that are fenced for termination costs would sufficiently cover the
contractor’s fiscal year 2008 obligations for a newly procured LCS.

The committee recommends $480.0 million for LCS in fiscal year 2008, a
decrease of $430.5 million. We cannot relive the early days of the LCS program
and remember “lessons learned,” but we have the opportunity to take positive
steps now to right the program. Before awarding contracts for additional ships
in the LCS program, we need to maintain focus on delivering the most capability
possible for the $1.6 billion invested thus far for six ships. This would require
that we impose accountability for the quality of program estimates; halt further
changes to program requirements; and ensure that the contracts provide effective
incentives for cost performance.

The Secretary of the Navy has advised the committee that the Navy’s
estimates appear to be quite conservative based on contractor performance over
the past quarter, as measured against recently revised baselines. Although further
risk is acknowledged, the Navy has expressed confidence that the program will
be able to improve on the Navy’s worst case estimates and avoid further
termination action. If the Navy and industry are successful in managing costs
going forward, this should allow four ships to be delivered within previously
appropriated funds.

The committee notes that the LCS-1 contractor was awarded a lead ship
contract that targeted a significantly lower price and a significantly more
aggressive schedule for starting construction. The risks inherent in this
aggressive schedule were exacerbated by changes to Navy requirements. These
factors may have contributed to the decision to terminate LCS-3 — an outcome
referred to as “winner-loses.” The resultant imbalance between the two
competing shipbuilders jeopardizes the Navy’s ultimate goal for a competitive
downselect in 2010, followed by full and open competition for the winning LCS
variant.

Therefore, the committee directs that funds authorized for a fiscal year
2008 LCS ship may only be used when combined with LCS SCN funds
appropriated in prior years, to solicit, on a competitive basis, bids for two fixed
price LCS ship construction contracts, one for each of the two competing LCS
variants. The Secretary of the Navy may waive this requirement only if: he
determines that there is only one acceptable LCS variant, based on completion
of acceptance trials on the two LCS variants; and he notifies the congressional
defense committees 30 days before releasing a solicitation based on that waiver
determination.

The committee believes that the history of the LCS acquisition strategy has
been one of documenting decisions, rather than guiding and informing decisions.
Therefore, the Secretary of Defense is directed to submit a report on the
approved acquisition strategy for the LCS program at least 90 days prior to
issuing any solicitation or requests for proposal, but no later than December 1,
2008.  (Pages 97-100)

With regard to OPN funding for the program, the committee’s report states:
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As described elsewhere in this report, the LCS program has run into serious
problems. The committee sees no particular reason to acquire mission modules
at the pace planned by the Navy, since there have been significant delays in the
ship program. The committee recommends a decrease of $65.0 million for LCS
modules.  (Page 100)

Conference.  Section 125 of the conference report (H.Rept. 110-477 of
December 6, 2007) on H.R. 1585 amends the procurement cost cap for the LCS
program to $460 million per ship (plus adjustments for inflation and other factors)
for LCSs procured in FY2008 and subsequent years, and requires the Navy to use
fixed-price type contracts for the construction of LCSs procured in FY2008 and
subsequent years.  The provision states:

SEC. 125. LITTORAL COMBAT SHIP (LCS) PROGRAM.

Section 124 of the National Defense Authorization Act for Fiscal Year
2006 (Public Law 109-163; 119 Stat. 3157) is amended by striking subsections
(a), (b), (c), and (d) and inserting the following:

“(a) LIMITATION OF COSTS. — 

“(1) IN GENERAL. — The total amount obligated or expended for the
procurement costs of post-2007 LCS vessels shall not exceed $460,000,000 per
vessel.

“(2) PROCUREMENT COSTS. — For purposes of this section,
procurement costs shall include all costs for plans, basic construction, change
orders, electronics, ordnance, contractor support, and other costs associated with
completion of production drawings, ship construction, test, and delivery,
including work performed post-delivery that is required to meet original contract
requirements.

“(3) POST-2007 LCS VESSELS. — For purposes of this section, the term
‘post-2007 LCS vessel’ means a vessel in the Littoral Combat Ship (LCS) class
of vessels, the procurement of which is funded from amounts appropriated
pursuant to an authorization of appropriations or otherwise made available for
fiscal year 2008 or any fiscal year thereafter.

“(b) CONTRACT TYPE. — The Secretary of the Navy shall employ a
fixed-price type contract for construction of post-2007 LCS vessels.

“(c) LIMITATION OF GOVERNMENT LIABILITY. — The Secretary of
the Navy shall not enter into a contract, or modify a contract, for construction or
final delivery of post-2007 LCS vessels if the limitation of the Government’s
cost liability, when added to the sum of other budgeted procurement costs, would
exceed $460,000,000 per vessel.

“(d) ADJUSTMENT OF LIMITATION AMOUNT. — The Secretary of
the Navy may adjust the amount set forth in subsections (a)(1) and (c) for vessels
referred to in such subsections by the following:
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“(1) The amounts of increases or decreases in costs attributable to
compliance with changes in Federal, State, or local laws enacted after September
30, 2007.

“(2) The amounts of outfitting costs and costs required to complete
post-delivery test and trials.”.

FY2008 Defense Appropriations Bill (H.R. 3222/P.L. 110-116)

House.  The House Appropriations Committee, in its report (H.Rept. 110-279
of July 30, 2007) on the FY2008 defense authorization bill (H.R. 3222),
recommends:

! $339.5 million in the Shipbuilding and Conversion, Navy (SCN)
account for the procurement of one LCS — a $571 million reduction
from the Navy’s FY2008 request of $910.5 million, which was
originally requested by the Navy to fund the procurement of three
LCSs and later amended by the Navy to fund the procurement of two
LCSs;

!  zero funding in the Other Procurement, Navy (OPN) account for the
procurement of LCS mission modules — a $80.3 million reduction
from the Navy’s original FY2008 request; and

! $229.0 million in the Navy’s research and development account for
the LCS program — an $11.5 million increase over the requested
amount, with the additional funding to be used for “Anti-Submarine
Warfare (ASW) Contact Management Mission Planning
Improvement” ($3.5 million), “LCS Mission Package Enterprise”
($5 million), and “Remote Multi-Mission Vehicle Anti-Submarine
Warfare (ASW) Mission Module for LCS” ($3 million).

With regard to ship-procurement funding, the committee’s report states:

The Littoral Combat Ship (LCS) was conceived as a low cost, flexible,
rapidly fielded platform to counter asymmetric littoral threats and conduct
coastal missions. With a stated requirement of 55 vessels, the LCS will comprise
a significant portion of the Navy’s 313 ship fleet. However, this program has
been plagued by cost growth and schedule delays. Although many variables have
contributed to this growth, the underlying reason can be attributed to concurrency
between ship design and ship construction. Through fiscal year 2007, the
Congress has appropriated funds for the construction of six LCS vessels. The
Navy has terminated the contract for one of these ships and has proposed using
the funding for two more ships to pay for cost growth within the program. The
end result will be that the funding originally appropriated for six ships will
actually only procure three vessels. The Committee is disturbed by the revelation
that the recent efforts of the Congress to improve the Navy’s shipbuilding
program via the LCS program have not borne fruit. In light of the recent LCS
problems, the Committee believes that the best course of action is to allow the
program to stabilize, finalize the design, obtain actual program costs, and firm
up the outyear acquisition strategy. Therefore, the Committee provides
$339,482,000 for the procurement of a single LCS, a reduction of $571,000,000.
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This funding is to be combined with the materials purchased in prior years for the
LCS whose contract was terminated [LCS-3], which the Committee understands
to be approximately $120,000,000. This allows the Navy to have sufficient
funding/materials to purchase a ship at the proposed fiscal year 2008 LCS cost
cap value of $460,000,000.  (Page 229; see also page 227)

The report also states:

Outfitting funds [in the Navy’s shipbuilding account] are used to acquire
on-board repair parts, equipage and other secondary items to fill the ships initial
allowances. The request includes $4,900,000 in fiscal year 2007 and $4,900,000
in fiscal year 2008 to satisfy outfitting requirements for LCS-3. Since the
construction contract for LCS-3 was terminated by the Navy, these funds are
excess to requirement. The fiscal year 2007 funds will carry forward and be used
to satisfy fiscal year 2008 requirements for other ships. Therefore, the fiscal year
2008 outfitting account is reduced by $9,800,000. Additionally, since the
delivery date of LCS-4 has been delayed, the outfitting account also contains an
excess of $5,000,000 that was appropriated in fiscal year 2007 and can now be
used to satisfy other ship requirements. Therefore, the fiscal year 2008 outfitting
program can be reduced an additional $5,000,000 to account for this delay.
(Page 230)

With regard to mission package procurement funding, the report states:

The Littoral Combat Ship (LCS) is a small surface combatant and will
operate with the flexibility to be configured with one of a variety of three
different mission modules depending on the tasking. The Navy plan for mission
modules is to procure a total of 64 LCS modules for the 55 ship class. The
request includes $80,324,000 for the procurement of two mission modules and
associated procurement support as well as $2,900,000 for spare parts. At the time
of the submission, funding had been appropriated for the procurement of six
ships and six mission modules through fiscal year 2007. Since the submission of
the request, only three of these six ships will actually be constructed. The
Committee believes the six mission modules purchased in prior years will be
more than sufficient to satisfy near term LCS requirements considering the
reduced near term LCS construction quantity. Therefore, no funding is provided
for the procurement of LCS mission modules and associated spares.  (Pages 242-
243)

The report also states:

The Vertical Take-off Unmanned Aerial Vehicle (VTUAV) will provide
real-time Intelligence, Surveillance and Reconnaissance (ISR) data to tactical
users without the use of manned aircraft or national assets. The VTUAV program
will initially satisfy mission requirements for the Littoral Combat Ship (LCS).
However, the LCS program is experiencing significant program delays and only
three of the six ships appropriated through fiscal year 2007 will actually be
constructed. With this slowdown in the LCS program, the Committee believes
it is prudent to slow the procurement of LCS-associated equipment and therefore
provides no funding for the three VTUAV aircraft (and associated support
equipment) requested in the budget.  (Page 210)
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The committee’s recommended additions to the LCS program’s requested
FY2008 research and development funding appear on page 336 of the committee’s
report.

Senate.  The Senate Appropriations Committee, in its report (S.Rept. 110-155
of September 14, 2007) on H.R. 3222, recommends:

! zero funding in the Shipbuilding and Conversion, Navy (SCN)
account for the procurement of additional LCSs in FY2008 — a
$910.5-million reduction from the Navy’s FY2008 request, which
was originally requested by the Navy to fund the procurement of
three LCSs and later amended by the Navy to fund the procurement
of two LCSs;

! $75 million in additional FY2008 advance procurement funding in
the SCN account for the procurement of a Flight 1 LCS in FY2009;

! cancelling construction of LCS-4, and rescinding $300 million in
prior-year funding for the ship (the rescission is written into Section
8401 of the bill);

! $15 million in funding in the Other Procurement, Navy (OPN)
account for the procurement of LCS mission modules — a $65.3
million reduction from the Navy’s original FY2008 request; and

! $300.5 million in the Navy’s research and development account for
the LCS program — an $83 million increase over the requested
amount, with the additional funding to be used for fully funding the
construction of LCSs 1 and 2, which were originally procured
through the Navy’s research and development account ($81 million),
and for “new payloads and sensors unmanned surface vehicle
program” ($2 million).

With regard to ship-procurement funding, the committee’s report states:

The Committee supports the capability envisioned by the LCS program.
The LCS program is extremely important and will provide the Navy with the
necessary tools to face the asymmetric threats of the future. The Committee notes
that the LCS does not replace a current capability in the fleet but provides a new
capability for future commanders.

The Committee strongly supports the development of a surface combatant
vessel that can be acquired in affordable volume production. The LCS program,
planned as a 55 ship class, is an integral component of the Navy’s future
shipbuilding plan.

Unfortunately, the LCS program has been plagued with significant cost
growth and schedule slip. Time has shown that the initial acquisition strategy of
the LCS was ill-conceived. The short history of the LCS program, as outlined in
the report to accompany S. 1547, the National Defense Authorization Act for
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Fiscal Year 2008 [S.Rept. 110-77 of June 5, 2007], has been a case study in how
not to acquire ships.

The Committee has concluded that a fundamental change needs to be made
to the current LCS acquisition strategy in order to develop a ship that meets
future naval requirements and can be affordably procured. The Committee also
believes that the Navy will require additional time to correct the cost, schedule
and performance issues with the LCS mission modules and the new start
development of a common combat system.

Therefore, the Committee makes the following recommendations:
 — no funding for additional LCS seaframes, a reduction of $910,500,000;
 — a rescission of $300,000,000 in fiscal year 2007 LCS funding,

cancelling LCS-4;
 — an addition of $75,000,000 in advance procurement funding for one

LCS Flight 1 seaframe in fiscal year 2009; and
 — full funding for the development and construction of LCS 1 and 2.

Due to the significant uncertainty surrounding the LCS program, the
Committee does not believe that funding for additional seaframes in fiscal year
2008 is justified. The Committee believes that only one ship of each design is
required for the Navy to conduct a comprehensive evaluation of the competing
designs that will result in the down select of one design for the Flight 1 LCS
seaframe. The cancellation of LCS-4 will leave the Navy with one ship of each
design for operational performance testing by the fleet. The Committee
understands that both LCS-1 and LCS-2 will deliver in the third quarter of fiscal
year 2008. Upon delivery of both ships, the Navy is directed to proceed with a
comprehensive evaluation of both designs as soon as practicable. This will allow
the Navy sufficient time to conduct operational performance testing of both ships
and make a down-select decision in late fiscal year 2008. The Committee has
every confidence that the Secretary of the Navy will ensure that a fair
competition takes place between the two ship designs. The Committee further
directs the Navy to include in the fiscal year 2009 budget submission a new
acquisition strategy for the future procurement of the LCS class.

The Committee expects the Navy to proceed with an acquisition strategy
that includes a full and open competition for the Flight 1 ships. The Committee
further expects the Navy to continue with its plan providing “contract design
packages” to industry and conducting a new competition for Flight 1 ships. The
Committee directs the Navy to include lead and follow shipyards and open this
competition to shipyards not currently involved in the LCS program. The
Committee also directs the Navy to use fixed priced incentive contracting for all
Flight 1 ships.  (Pages 133-134)

With regard to mission package procurement funding, the report states:

Due to disruptions in the LCS program, as well as technical challenges to
several components of the mission modules, the Committee recommends
$15,000,000, a reduction of $65,324,000. The Committee recommended amount
provides for one Remote Minehunting Vehicle to maintain production facilities
and one Airborne Laser Mine Detection System in anticipation of an accelerated
initial operational capability. The Committee urges the Navy to reexamine the
future years’ schedule for production of mission packages to reflect the delays
in the LCS program.  (Page 145)
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Conference.  The conference report (H.Rept. 110-434 of November 6, 2007)
on H.R. 3222/P.L. 110-116 of November 13, 2007,

! reduced the Navy’s $910.5-million FY2008 Shipbuilding and
Conversion, Navy (SCN) procurement funding request for the LCS
program to $339.5 million (a $571-million reduction);

! approved $14.3 million of the Navy’s $80.3-million FY2008 Other
Procurement, Navy (OPN) funding request for LCS mission
modules, transferred this $14.3 million to two other OPN line items,
and reduced the remaining $66.0 million of the request for LCS
mission modules to zero; and

! increased the Navy’s research and development funding request for
the program by $91.8 million.

The $339.5 million in SCN procurement funding is to be combined with
materials purchased in prior years and prior-year funding to support the procurement
in FY2008 of a single LCS at a total cost of about $460 million.  (Pages 189 and 191)
The conference report states:

The conferees are extremely concerned with the state of the Littoral
Combat Ship (LCS) program. This program is a classic example of the way
things can go wrong when construction is started prior to the design being
complete. Since the program’s inception, the Congress appropriated funding for
the construction of six ships. Due to cost growth and technical problems, only
two ships will be constructed with the funding that has been appropriated.
Moreover, the Navy recently terminated the contracts for two more ships planned
for construction. The conferees are disturbed with the way the Navy is managing
the LCS program. These ships will eventually comprise a significant percentage
of the 313-ship Navy. With the upheaval the program has experienced over the
last several months, the conferees agree that changes need to be made to the
current LCS acquisition strategy in order to develop a ship that meets future
naval requirements and can be affordably procured. The conferees direct that this
new acquisition strategy include a down-select of LCS designs no later than the
end of fiscal year 2009. The conferees direct the Navy to then proceed with a full
and open competition for future ships. The conferees expect the Navy to continue
with its plan of providing “contract design packages” to industry when
conducting this competition. The conferees further direct the Navy to include
lead and follow shipyards and open this competition to shipyards not currently
involved in the LCS program. The conferees also direct the Navy to use fixed
priced incentive contracting for future ships.

Therefore, the conferees agree to provide $339,482,000 for the procurement
of a single LCS in fiscal year 2008. This is a reduction of $571,000,000 to the
budget request. This funding is to be combined with the materials purchased in
prior years as well as the remaining funding for the ships whose contracts have
been terminated by the Navy. This allows the Navy to obtain some benefit from
the terminated ships. Materials and funding from prior years, when combined
with the fiscal year 2008 funding allows sufficient funding to purchase a ship at
the proposed cost cap value of approximately $460,000,000.  (Pages 190-191)
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Of the $14.3 million in OPN funding for LCS mission modules that was
approved and transferred, $10.5 million was transferred to the OPN line item for
minesweeping system replacement, where it is to be used for the remote multi-
mission vehicle, and $3.8 million was transferred to the OPN line item for airborne
mine countermeasures, where it is to be used for the airborne laser mine detection
system.  The remaining $66 million in OPN funding requested for LCS mission
modules was reduced to zero for LCS “program restructure.”  (Pages 199-200)

The $91.8-million increase in FY2008 research and development funding for
the LCS program includes $81 million in additional funding to fully fund the
construction of LCSs 1 and 2, whose construction was originally funded through the
Navy’s research and development account.  The $91.8-million increase also includes
funding for work on an LCS mission package enterprise ($4 million), antisubmarine
warfare (ASW) contact management mission planning improvement ($2.8 million),
a remote multi-mission vehicle antisubmarine warfare (ASW) mission module for
the LCS ($2.4 million), and a new payloads and sensors unmanned surface vehicle
(USV) system ($1 million).  (Page 294)


